W6 Assignment: Gantt Chart

TASK	PROGRESS	STATUS	START	END	Duratio (Days)
★ Milestone 1: Site Blueprint & Theme Direction					
Research design trends and portfolio examples	100%	Domain setup faced issues	6/4/25	6/6/25	2 days
Select domain name, hosting provider, and register	100%	Completed on Time	6/7/25	6/9/25	2 days
Sketch layout drafts and visual hierarchy	100%	Completed on Time	6/10/25	6/13/25	3 days
Establish brand colors, fonts, and interface components	100%	Completed on Time	6/14/25	6/17/25	3 days
Develop base file structure and static homepage shell	100%	Completed on Time	6/18/25	6/20/25	2 days
★ Milestone 2: Core Page Development & Design					
Add hero section and mission content to homepage	100%	Completed on Time	6/21/25	6/24/25	3 days
Design and populate portfolio section with initial projects	100%	Completed on Time	6/25/25	6/27/25	2 day
Build a fully functional contact form with validations	100%	Completed on Time	6/28/25	6/30/25	2 day
Link navigation bar and footer globally	100%	Delay: Responsive	7/1/25	7/3/25	2 day
Incorporate accessibility and alt text for images	100%	Completed on Time	7/4/25	7/6/25	2 day
Style responsive layouts for tablet and mobile breakpoints	100%	Completed on Time	7/7/25	7/10/25	3 day
★ Milestone 3: QA & Optimization					
Conduct cross-browser compatibility tests	100%	Completed on Time	7/11/25	7/13/25	2 day
Optimize image assets and compress resources	100%	Delay: Resolved	7/14/25	7/15/25	1 day
Validate HTML, CSS, and JavaScript via testing tools	100%	Completed on Time	7/16/25	7/18/25	2 day
Set up SEO metadata, titles, and site indexing	100%	Completed on Time	7/19/25	7/20/25	1 day
Test all interactive elements (forms, links, hover states)	100%	Early Completion:	7/21/25	7/24/25	3 day
★ Milestone 4: Finalization & Launch Prep					
Publish website to live environment	100%	Completed on Time	7/25/25	7/28/25	3 day
Create project summary video and walkthrough	100%	Completed on Time	7/29/25	8/2/25	4 day
Collect feedback and iterate based on reviews	100%	Completed on Time	8/3/25	8/5/25	2 day
Polish final version for professor review and archival	100%	Completed on Time	8/6/25	8/9/25	3 day
		11110	Critica	l path:	66

Project start: Wed, 6/4/2025

Display week 1

